

Status of Corrective Actions
at the
Advanced Light Source
5/23/06

1. ALS and LBNL management must assure the RSC that ALS staff who are currently assigned to safety-critical positions possess and have demonstrated the required technical knowledge, communication skills, and personal commitment to properly perform their safety-critical functions.

Target Completion Date: 05/31/2006

ALS Management and ALS Staff Safety Committee members met with the RSC and RCM on May 18, providing an overview and some documentation on this item. ALS is currently working with the RSC to identify all needed documentation and ensure that it is complete.

2. ALS and LBNL management provide a plan to implement and enforce a line-management based organizational structure and appropriate staffing levels.

Target Completion Date: 06/30/2006

ALS Management and ALS Staff Safety Committee members met with the RSC on May 18, providing the plan for a line-management based organizational structure with appropriate staffing. ALS is awaiting RSC feedback on the details of the presentation and documentation of this item.

3. Complete and verify implementation of all Level I recommendations from the RSC subcommittee report and report to the RCM and RSC.

Target Completion Date: 09/29/2006

ALS Management and ALS Staff Safety Committee members met with the RSC and the RCM on May 18, providing details of the implementation of all Level I recommendations from the RSC subcommittee report. ALS is awaiting RSC feedback on the details of the presentation and documentation of this item.

4. ALS to submit a documented response and/or implementation plan to the RSC for all Level II recommendations in the RSC subcommittee report.

Target Completion Date: 09/29/2006

ALS Management and ALS Staff Safety Committee members met with the RSC on May 18, providing a progress report on the implementation plan for all Level II recommendations in the RSC subcommittee report. ALS Management and the Staff Safety Committee members are continuing work on this implementation plan.

5. RCM and RSC review and approve ALS and Laboratory operational, structural and staff changes relating to ALS shielding control safety and compliance .

Target Completion Date: 09/29/2006

ALS Management and ALS Staff Safety Committee members met with the RSC and the RCM on May 18, providing a progress report on the operaional, structural, and staff changes relating to ALS shielding control safety and compliance. ALS Management and the Staff Safety Committee members are continuing work on these changes.